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EXECUTIVE SUMMARY
Statoil USA Onshore Properties Inc. (Statoil) and the United States Environmental Protection Agency

(US EPA), Region 5, entered into an Administrative Settlement Agreement and Order on Consent for
Removal Action (AOC), Docket No. V-W-14-C-012, effective August 20, 2014. On March 2, 2015,
Statoil received US EPA’s conditional approval of Statoil’s Draft Work Plan, which was submitted to US
EPA pursuant to the AOC on September 3, 2014 (initial submittal), and December 23, 2014 (revised
submittal per US EPA comments). Statoil received EPA’s final approval of the Work Plan on May 5,
2015. As specified in Paragraph 19.a of the AOC, Statoil is required to submit a progress report to US
EPA every 30th day following receipt of US EPA’s approval of the Work Plan. Statoil is submitting this
Progress Report (PR) pursuant to Paragraph 19.a.

Also as specified in Paragraph 19.a, this PR describes all significant developments during the preceding
period, including actions performed and any problems encountered, analytical data received during the
reporting period, and the developments anticipated during the next reporting period, including a schedule
of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems.

For purposes of this PR, the reporting period is September 16, 2015 through October 15, 2015.
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1.0 INTRODUCTION
This Progress Report (PR) prepared by Moody and Associates (Moody) on behalf of Statoil addresses the

areas specified in AOC Paragraph 19.a for the period of September 16, 2015 to October 15, 2015 (i.e., the
preceding period) as well as anticipated developments for October 16, 2015 to November 15, 2015 (i.e.,
the next reporting period).

2.0 SIGNIFICANT DEVELOPMENTS OF THE PRECEDING 30 DAYS (SEPTEMBER 16,
2015 TO OCTOBER 15, 2015)

2.1 Actions Performed

Statoil completed the third and final round of Paragraph 15.a.ii stream monitoring on October 12, 2015.
US EPA representatives observed the October 12 sampling event. This sampling satisfied the Work Plan
requirement for one (1) sampling event to be conducted in the fall season of 2015.

Moody, with assistance from the Midwest Biodiversity Institute, conducted the second pass of the two-
phase 2015 fish electro shocking at Opossum Creek sites 13 and 14 and Sunfish Creek sites 1 and 2, on
September 24 and 25, 2015. In addition, Moody and Midwest Biodiversity Institute representatives
collected the Hester Dendy benthic macroinvertebrate artificial substrate samplers for laboratory

evaluation and analysis that had been placed on August 13 and 14, 2015.

2.2 Problems Encountered
Sediment samples were not collected at SW24, PD03, SW02, PD07 due to a lack of sediment present at

those locations.

2.3 Samples Collected
Fourteen (14) surface water and eleven (11) sediment samples were collected during the October 12, 2015

stream sampling event, including one (1) field duplicate for each media collected at the SWO08 location.
Additionally, the second round of fish electro shocking and the collection of the previously placed Hester

Dendy samplers were collected on September 24 and 25, 2015.

2.4 Analytical Data Received
We have not received laboratory data for the stream and sediment sampling performed on October 12,

2015. We expect to receive the laboratory data in November of 2015. This data will be provided in the

progress report period in which it is received.

Data from the WET and WST testing samples taken on September 9, 2015, as well as the Hester Dendy
benthic macroinvertebrate artificial substrate samplers, has not yet been received. This data will be

provided in the progress report period in which it is received.
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3.0 ANTICIPATED DEVELOPMENTS: SEPTEMBER 16, 2015 TO OCTOBER 15, 2015

3.1 Schedule of Actions
Review and evaluation of data will proceed pursuant to the schedule in the approved Work Plan.

3.2 Anticipated Problems
Statoil does not anticipate any problems in performing work required by the AOC during the next

reporting period.

3.3 Planned Resolutions
Statoil does not anticipate any problems and as a result, there are no planned resolutions during the next

reporting period.

4.0 CONCLUSIONS
Monitoring and evaluation of data will continue as outlined in the approved Work Plan. This PR

described all significant developments during the preceding period (September 16, 2015 - October 15,
2015), including actions performed and any problems encountered, analytical data received during the
reporting period, and the developments anticipated during the next reporting period (October 16, 2015-
November 15, 2015), including a schedule of actions to be performed, anticipated problems, and planned
resolutions.

Statoil’s next progress report will be submitted to the US EPA on December 1, 2015 for the October 16,
2015 to November 15, 2015 reporting period.
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